
North Region – Landscape Architecture QC/QA Outline for Activities Plan: 
 
Roadway Support Projects    Highway Planting Projects 
 

 Planning Phase: 
 
 
♦ Start with submittal of Landscape  ♦ Landscape Architecture 
Architecture Assessment Sheet (LAAS) develops PSR for HP project.  PSR  
 at PID phase. is reviewed by Senior and HQ   
♦ Prepare Visual PEAR information for Coordinator.  
Environmental. ♦ Update WPS resources. 
♦ Senior and PM sign off on LAAS.   
♦ Send copy of LAAS to Env. Coordinator,  
    Biologist, Project Manager.  
♦ Update WPS resources. 
 
 
 
 
  
PA&ED Phase: 
 
 
♦ LAAS is updated during the PR phase for  ♦ Landscape Architecture develops 
alternatives and/or any design changes. PR that is reviewed by Senior & HQ  
Environmental sends request for Visual Impact  Coordinator.  Submittals for R/W 
Assessment (VIA) to be completed.   Data Sheet, TMP Data Sheet, Utility 
Coordinate VIA with proposals   conflict maps, locate as-builts from  
in the LAAS for consistency.  Senior and staff previous projects, etc.  Coordinate 
review PR drafts for Landscape Architecture planting concept with Maintenance. 
components.  Review SWDR for erosion ♦ Update WPS resources. 
control measures and BMP’s.  
♦ Coordination of permits, reveg., and mitigation 
requirements with Environmental. 
♦ Coordinate with Structures on bridge aesthetics. 
♦ Update WPS resources. 
 



 
Roadway Support Projects Highway Planting Projects 
 

 Design Phase: 
 
 
♦ Establish a peer review process.   ♦ Establish a peer review process. 
♦ PS&E landscape component done by staff.  ♦ Landscape Architecture develops  
♦ All staff attends OE training in ESC-OE.  PS&E for HP project.  Senior and 
♦ Senior reviews PS&E plans by staff.    HQ coordinator review PS&E 
♦ Would recommend hiring specific Landscape package.  Landscape Architecture 
Associate to create staff position for internal  still wants a Service Level 1 review 
review of landscape PS&E deliverables.  for all HP projects.  Due to 
♦  Senior and/or staff reviews Constructability, infrequency of HP projects a Level 1  
Safety, and draft PS&E packages from other  review would ensure a better quality 
Functional Units.     project for the North Region.   
♦  Submittal of 30% and 70% progress submittals ♦  30% and 70% reviews by Seniors  
on projects to ensure work is being done on plans. ensuring progress is being made on 
♦ Update WPS resources. plans. 
 ♦ Update WPS resources.  
 
 
Roadway Support Projects & Highway Planting Projects 
 

 Construction Phase: 
 
 
♦ Any changes to Landscape Architecture related items during construction needs to be 
reviewed and approved by the Project Landscape Architect or their Supervisor. 
♦ Landscape Architecture shall be invited to the CT in-house pre-job meeting. 
♦ Landscape Architecture shall be invited to the check and test (e) irrigation facilities 
portion of the project. 
♦ Landscape Architecture to prepare the punch list for project landscape items. 
♦ Landscape Architecture shall be invited to the final walk through. 
♦ Landscape Architecture shall be invited to the post-job/close out meeting. 
 
 
 



Roadway Support Projects & Highway Planting Projects 

 
 

 
Post - Construction Phase: 
 
 
♦ Ensure service contractor (Small business or Inter-Agency Agreement) commitments 
are met. 
(i.e. – Weed Control, Litter Removal, Watering, etc.). 
♦ Meet commitments of Monitoring Plan prepared by Environmental. 
♦ Peer review by Environmental Mitigation Liaison at appropriate progress milestone 
dates. 



Functional Unit Phase Landscape Architecture Deliverables
Design or other functional project lead submits LAAS
(Landscape Architecture Assessment Sheet) to
Landscape Architecture. Environmental may request
input into the PEAR regarding visual impacts. PID

Landscape Architecture consults with Environmental
Coordinator if any revegetation or mitigation work may be
required. Landscape Architecture will reply to functional
project lead with completed LAAS form for inclusion with the
PSR to meet guideline requirements.

Design or other functional project lead submits LAAS
(Landscape Architecture Assessment Sheet) to
Landscape Architecture. Environmental Coordinator
submits request for VIA (Visual Impact Assessment) to
be performed by Landscape Architecture.

PA&ED

Landscape Architecture prepares update of LAAS based on
preferred alternative in the PSR and correspondence with
project engineer and biologist. Landscape Architecture
prepares the VIA and any accompanying visual simulations for
public meetings and as requested /or determined by PDT, PM,
or Agency approval.

Design or other functional project lead submits memo
to Landscape Architecture to develop PS&E package
for their project. This package should include
mitigation requirements in addition to erosion control
items.

PS&E

Landscape Architecture prepares PS&E deliverables as
requested by functional lead for project. Provides information
on products used for design in the RE file for Construction and
the contractor. Develop "Design Intent Statement" on
highway planting projects.

Respond to bid inquiries and Construction requests for
assistance in field on erosion control, planting,
irrigation, details, plant establishment, and various
other issues regarding landscape components on
projects.

Construction

Landscape Architecture available to assist Construction in
order to facilitate effective and timely solutions to issues that
arise in the field.



Upon completion and acceptance of the construction
contract, Landscape Architecture will work with
Environmental to begin the process of implementing
the mitigation and planting for projects. This is only
applicable when there is CCC/State furnished planting
work involved on the project or separate EA.

Monitoring

Landscape Architecture will oversee the installation of
mitigation planting and work with Environmental to monitor
and ensure compliance with the permitting agencies based on
commitments made.  
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Landscape Architecture Standards Manual 

POLICY, PROCEDURE & DIRECTIVES
Design Directive 11 
Directors Policy # 22 
Highway Design Manual 
Project Planning & Design Guide 
Project Development Procedures Manual 
Work Breakdown Structure 
RTL Guide
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structures 
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Context Sensitive Solutions 
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• Complete conceptual mitigation 
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Planting Plans 
Irrigation Plans 
Construction Details 
Specifications (Non-standard) 

• BEES 
• RE File 

� Finalize mitigation plans for permit 
approval 

� Peer Reviews (P&E submittal) 
� Establish NR Landscape OE position 

Design Phase 
• Task Manager to coordinate resources with 

Landscape Functional Manager.  
• Progress updates during Design Phase to 
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Office Engineer Training 
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Project Development Training 
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